
 



 
I. EXECUTIVE SUMMARY 
 
The Program for Strengthening Peace in Colombia (hereafter the Peace Program) completed its third 
quarter of implementation at the end of March 2002 with a total of 20 sub-projects approved and in 
implementation, representing USD 1,864,826 in project expenses and unliquidated obligations or 83% 
of the available funds under the budgetary line for sub-grants and contracts.  Although, as of the end of 
March some 313,981 USD were still available under this line, the Program is maintaining close to 
300,000 USD in reserve for two projects, pre-approved by USAID, to be implemented directly by 
IOM, including a Casa de Justicia in the former demilitarized zone and an International Seminar on 
Negotiation, Disarmament and Reintegration of Ex – Combatants.  To date, these projects have direct 
impact in 11 departments and 25 municipalities to the direct benefit of approximately 44,000 persons.   
 
Four new projects were approved for immediate implementation in the last quarter.  Two of these are 
located in the prioritized region of Magdalena Medio or, more specifically, in its most violent urban 
center, Barrancabermeja.  The other projects approved in this period are national in scope; the 
Electoral Conference was based in Bogotá but included participants from around the country and the 
Ludotecas project (recreational/educational centers for children and youths) is to develop activities in 
40 municipalities throughout Colombia.  
 
During this quarter, the Program developed another component or area of activities, following a 
request by USAID to sponsor the construction of a multi-purpose Center for Peaceful Co-Existence; 
the first of these projects is located in the Barrancabermeja and the project is likely to be extended in 
the next year to include six or seven additional municipalities.   
 
With regard to the context in which the Peace Program is developed, the last quarter witnessed an 
indefinite rupture in peace negotiations between the FARC and the Government of Colombia (GOC) 
and a popular trend toward military solutions to the country’s armed conflict, after what was 
considered by many (and supported by observable indicators such as rates of forced displacement) to 
be the worst year on record in Colombia’s current conflict.  Notwithstanding the Program’s efforts to 
seek out initiatives that will deliver benefits and peace-promotion results even against the background 
of a failed National Peace Process, the context in which these activities must develop is certainly 
relevant to their design and delivery.  The contextual section of the present report is divided in three 
sections, each essential in understanding the present role of peace promotion: the first includes 
selected data and analysis to provide a snapshot of the conflict in the last year; the second outlines the 
breakdown in negotiations with the FARC and perspectives for 2002; and the third addresses 
specifically the negotiations with the National Liberation Army (hereafter ELN for its Spanish initials) 
including a chronology of its recent shared history with the Government of Colombia. 
 
In Section III, the means by which program activities are able to maintain – or in many cases expand – 
their relevance and capacity to promote peace, despite the mostly-negative developments in the 
National Peace Process, is examined.  In brief, projects retain their utility and value in several ways: 
 

§ They build community fabric, thereby strengthening local resolve and capacity to resist 
conflict; they sponsor positive ideas and leadership at the local level. 

§ They address a widespread apathy regarding the peace process by fostering commitment to 
the search for pacific solutions and converting sectors of the country into “stakeholders” in 
the National Peace Process 

§ They promote linkage between basic democratic values – including freedom of press, 
transparency and the right to fair elections – and the promotion of peace. 

§ They contribute to dialogue on the conflict, its victims and the advantages of pacific 
settlement by disseminating peace messages to new audiences through innovative media. 

 
 



II.    CONTEXT 
 
Trends & Figures on Conflict in 2001 
 
During the first quarter of 2002, key sources for information on the conflict produced and published 
annual data and analysis on the events and tendencies of the conflict in the last year; representative 
data is presented below: 
 
§ Although internal displacement is only one manifestation of internal conflict, it is perhaps the 

most visible indicator of the incidence and patterns of violence in Colombia.  The geographical 
area covered by municipalities in which population is uprooted by violence is growing; according 
to the Estimation System employed by RSS, 64% of IDPs were expelled from 52 municipalities in 
2001, compared to 75% from 37 municipalities in the previous year.  As of January 2002, only 
San Andrés, Providencia and Vaupés registered zero expulsion of IDPs. 

 
§ Migration of illicit crops ; according to the Defensoría del Pueblo, civilian populations in 

departments along the Pacific Coast report increasing pressure from armed actors to engage in the 
production on illicit drugs; the positive relationship between fumigation in the south and new crop 
production along the Pacific Coast is visible clearly in the migration of families or groups from 
Putumayo to new cultivation zones in coastal Nariño. 

 
§ The aftermath of combat between guerrilla groups and military forces may result in increased risk 

to civilians; the report of the Defensoría del Pueblo notes that operations to dislodge insurgent 
groups and destroy illicit crops backfire on the civilian population upon the exit of military troops 
and re-entry of guerrilla groups.  The case cited in the report is that of Operation Tsunami in 
Nariño, where civilians were harshly punished by the FARC for alleged cooperation with the 
army. 

 
§ Urbanization of the conflict; the last year demonstrated increasing incidence of forced 

displacement from urban centers, previously considered to be receptor communities.  Armed 
groups are establishing a regular presence in marginal neighborhoods of large cities, such as 
Barrancabermeja in Santander which expelled 4,012 persons in 2001.  (Source: Ombudsman for 
Human Rights and Social Solidarity Network) 

 
§ More often in urban settings than in rural ones, the occurrence of murder for reasons of “social 

cleansing” in reported; victims include the extreme poor, the physically weak and disabled, 
persons suffering from mental disorders, drug addicts, homeless persons, prostitutes, homosexuals, 
among others. (Source: UNHCHR) 

 
§ The most grave violation of human rights, the assassination of persons individually or in groups is 

most often registered in the departments of Antioquia, Cauca, Sucre, Valle del Cauca and Tolima.  
A high number of these killings are attributed to paramilitary groups; the AUC is deemed 
responsible , for example, for 89 massacres involving the death of 527 persons total in 2001.   

 
§ Massacres producing the largest number of deaths include that in Alto Naya (Cauca, April, 32 

deaths), in Chengué (Sucre, January, 24 deaths) Buga (Valle, October, 24 deaths) Aguacatal 
(Cauca, January, 10 deaths) Rio Bravo (Valle, August, 9 deaths) and Frías (Tolima, September, 9 
deaths) and Granada (Antioquia, April 7 deaths).  This information was reported in the UNHCHR 
Annual Report on Human Rights in Colombia.  

 
§ Actual and De Facto Blockades; the tactic of isolating regions by impeding free circulation on 

roads is employed primarily by the guerrilla groups and has made land-based transportation 
dangerous in several areas, most notably in Norte de Santander and on the highway connecting 
Medellín to Bogotá.  

 



Departments with planted anti-
personnel mines (Source: Vice 
Presidential Program 2001) 

§ The state of the Colombian economy shows sporadic signs of recovery, but still is a matter of 
grave concern.  According to the National Planning Council, per capita income fell 5 percentage 
points in 2001 and 77% of workers earned less than necessary to purchase the “Basic Basket” of 
goods and services.  (Cited in UNHCHR Annual Report)  The economy is closely tied to the 
conflict inasmuch as the conflict holds back economic recovery; it was recently reported in Oxford 
Analytica that the conflict costs the country some 2 billion dollars (2.2% GDP per year). 

 
§ Civilian population in territory recently won or recovered by an armed group suffer high levels of 

violence; this was the case for example in Putumayo as the paramilitar ies expanded their rule to 
areas historically dominated by the FARC and in Gabarra, where FARC punished coca-workers 
previously employed by paramilitaries. 

 
§ Terrorist acts were carried out by the FARC, the ELN and the paramilitaries during 2001; most 

notably: In August, the ELN exploded a bomb in the Municipality of San Francisco (Antioquia) 
causing the death of 3 children, as well as the destruction of some 30 houses. Later than year and 
in the same department, the ELN set off 50 kilos of explosives in El Peñol resulting in the death of 
5 persons.  In October, the FARC attacked an oilduct in Riohacha, Gaujira, which killed a mother 
with her four children.  The AUC assumed responsibility for a car bomb placed before the 
Patriotic Union offices in Bogotá. (Source UNHCHR Annual Report on Human Rights) 

 
§ Children continue to bear the brunt of the country’s 

violence; the UN Office of the High Commissioner for 
Human Rights received information on forced 
recruitment by FARC and paramilitaries of children 
under 15 years of age to engage in armed combat.  
Illegal armed groups are responsible also for sexual 
violence against girls, including the practice of 
recruiting (kidnapping) girls to serve as sexual partners.    
According to Fundación País Libre 103 children under 
12 years of age were taken as hostages between January 
– September of 2001.  (Source UNHCHR Annual 
Report on Human Rights) 

 
§ The Vice-Presidential Program on Human Rights reports 

the existence of approximately 70,000 anti-personnel 
mines in Colombia, located in 162 municipalities.  A 
mine-related accident occurs once every 2.5 days; 
thirteen percent of the victims are children. 

 
§ Catalysts for a sharp upturn in conflict, predicted for the near future, merge into a progressive 

upward tendency in violence.  Note that between 1996 and 2000, the number of armed actors in 
guerrilla and paramilitary forces increased from 13,400 – 29,000. (Source: Ministry of Defense)  

 
 
Breakdown in Peace Talks and Electoral Perspectives 
 
Even prior to the February breakdown in peace talks between the GOC Armed Revolutionary Forces 
of Colombia (hereafter FARC, for its Spanish initials), the feasibility of a negotiated settlement with 
this insurgent group during the Pastrana administration was cast in doubt.  Less than one month after 
the near-collapse in talks – salvaged at the last minute by means of international negotiation of the UN 
General Secretary’s Special Advisor to Colombia, James LeMoyne – President Pastrana voiced 
popular opinion on February 20th in telling the FARC that: “A truce is impossible.” 
 
In fact, the ensuing events occurred with less bloodshed than most commentators had predicted and 
months after the re-occupation of the former demilitarized zone in southern Colombia, neither marked 
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escalation in combat nor massive displacements of persons has materialized.  Instead, the FARC have 
resorted to terrorist acts, aiming to destroy public infrastructure, to isolate targeted municipalities and 
to spread fear amongst civilian populations. 
 
Several trends indicate increased public support for military solutions to the conflict, including Alvaro 
Uribe’s projected victory in the next presidential elections, who is the candidate expected to adopt the 
hardest line in addressing the insurgent armies and has proposed strong measures such as the arming 
of a one-million strong civilian resistance movement.   
 
It is worth noting a further irony: not only has the utility of peace negotiations called into question by 
the failure of talks with the FARC, but the negotiations are now perceived by many to be an indirect 
cause of further conflict; the Office of the Human Rights Ombudsman notes in its annual report on 
that 10% of the displacement of last year took place in those departments where demilitarized zones 
existed or were being negotiated.  While the report recognizes a variety of conflict sources in 
Magdalena Medio, for example, eruptions of violence – product of dialogue on an ELN demilitarized 
zone – in the municipalities of Morales, San Pablo, Santa Rosa, Simití and Cantagallo led to large-
scale movements of Colombian peasants. 
 
 
Negotiations with the ELN: History in Brief  
 
The history of the present series of peace talks between the 
GOC and the ELN is one of false dawns, interruptions, crises, 
and fresh starts.  The process got underway in February 1998 
under the Samper administration with an agreement to later 
join in a National Convention.  Two months on the Convention 
was called off by the ELN, who claimed the event was being 
instrumentalized for political gain.  Two months further on, 
members of the National Committee for Peace, including Mr. 
Sabas Pretelt, signed the Manis Accord with Pablo Beltrán, the 
parties agreeing to hold talks in Germany.   
 
In July of the same year, a meeting was indeed held in 
Warzburg during which the Puerto del Cielo Accord was 
signed, stipulating the establishment of an operational 
committee to prepare for the National Convention, as well as 
partial compliance by the ELN with International 
Humanitarian Law.  In October 1998, the peace process is 
declared by the newly elected President Pastrana and political 
recognition is proffered to the ELN.  Nonetheless, peace talks were again thwarted later that year when 
the ELN exploded an oil-duct in Antioquía, resulting in the death of 70 persons.  Under Peace 
Commissioners Gonzalo de Francisco and Victor G. Ricardo, talks sputtered and stalled and were 
called off by presidential decree in June 1999, after the ELN hijacking of an Avianca plane (46 
passengers) and the large-scale kidnapping of 143 persons from a Catholic church in Cali.   
 
Peace talks were started again in October 1999 and a meeting was held in San Pablo Bolivar later the 
same month to discuss the possibility of a Zona de Encuentro (read demilitarized) in this area of 
Magdalena Medio.  In January of 2000, the ELN exploded 200 energy towers – allegedly as a means 
of pressuring governmental action on the Zona de Encuentro.  Meanwhile, however, the communities 
to be affected by the territory proposal organized under the umbrella of Asocipaz to demonstrate their 
objections to the initiative by blocking roads and waterways.   
 
In September 2000, the ELN kidnapped 70 persons in what is referred to as the Kilometer 18 event, in 
Valle del Cauca; upon liberation of these kidnapped persons, the Government confirmed again its 



Women’s group in El Llanito receiving 
technical assistance in vegetable production; 

VallenPaz  

interest in negotiating the Zona de Encuentro.  Peace talks gain ground in the following months with a 
agreement by the ELN to free all policemen held in captivity.  
 
However, by April of 2001 no headway had been made on the issue of the Zona de Encuentro and the 
ELN suspended talks again, claiming the Government had not kept its word.  In August, the 
Government responds by calling off the process in its entirety. 
 
Peace talks start again in December of 2001 in Havana; all arrest orders for those ELN members 
granted negotiator status are cancelled.  The process was back on and the ELN promised a calm 
Christmas; kidnapping resumed in full in January of this year.  Something like the National 
Convention planned back in 1998 took place in the last days of January in Cuba. 
 
Undoubtedly, the rupture of the process with the FARC and the widespread acceptance of this measure 
by the Colombian public and international community alike triggered a change in perspective for the 
ELN.  Predictions as to the strong offensive to be pursued by the next administration will not have 
escaped their attention either.  Coupled by a strong commitment by the current governmental leaders 
to show positive results of their administration-long policy of peace negotiations, the ELN’s 
apparently genuine will toward negotiated settlement has given rise to much optimism. 
 
 
III. PEACE PROMOTION IN THE CURRENT COLOMBIAN CONTEXT  
 
In the following section and with reference to 
several approaches to peace promotion and 14 
specific peace projects in implementation and 
development, an effort is made to assess the role of 
peace promotion in the context of a failed national 
peace process, predictions of conflict intensification 
and popular sentiment that seems to by shying away 
from pacific solutions. 
 
By Building Community Fabric and Strengthening 
Local Resistance to Conflict: 
 
The following projects, which empower 
communities to prevent and transform conflict in 
their own environments, continue to be highly 
important to the citizen’s movement for peace, 
notwithstanding the breakdown in the National 
Peace Process.   
 



Workshop on productivity training and project 
formulation in Orito 

VallenPaz:  Community Strengthening for Peace, Recovery and Conflict Resolution  
 
This project works to improve the quality of life of villagers in war-torn municipalities of Cauca and 
Valle del Cauca, simultaneously providing beneficiaries with organizational and conflict resolution 
tools.  By providing groups with opportunities to meet and to cooperate around common goals 
(economic improvement, in this case) the project catalyses activities that build the community fabric; 
for example, a group of 30 women joined resources to start a collective garden.  On a larger scale, 
beneficiaries in Pance have created a new grassroots organization – the organization has sought and 
obtained technical and assistance from local partners to develop an Eco-tourism project and a 
Community Bank.    
 
Observatorio para la Paz and Confecamaras: Peace and Negotiation Training at the Academic and 
Community Levels 
 
This project designed to provide urban neighborhood leaders with practical tools to resolve and 
manage conflict as well as to fuel dialogue on pacific solutions to the conflict in academic institutions.  
The project is co-implemented by a well-established NGO on the one hand and the Federation of 
Chambers of Commerce on another.  The demand for this hands-on approach to peace training was so 
high among university students, opting for an internship with the project, that the number was 
increased from 20 to 25 interns, made possible by the voluntary reduction in transportation/food 
stipends to the selected students. 
 
Con Fe Paz:  Institutional Strengthening and Research Project on War-Handicapped Persons 
 
Con Fe Paz is receiving more attention everyday from Colombians and the international community 
alike, due in large part to the courage and innovation demonstrated in this peace initiative, which 
brings ex – combatants from all sides of the conflict together to meet a common need: assistance to 
their special needs as war-handicapped individuals.  The difficulty and strength of this initiative were 
demonstrated with clarity in an activity jointly sponsored by Con Fe Paz and the Amigos de los 
Discapacitados Foundation: to benefit persons referred by Con Fe Paz, the Foundation is working with 
groups (comprised by ex – guerrilla, ex – military and civilians harmed by both sides) to generate 
psychosocial and economic well-being among these war-handicapped persons.  Tensions ran high in 
the first group sessions between former enemies, but one beneficiary now tells us: 
 

“What we’re least interested in now is conflict and violence; we are all 
 handicapped persons with one specific goal: to improve ourselves.” 

 
Again, what appears to be a key to the success of this kind of project is identifying shared needs of the 
beneficiary group; in their joint endeavors to obtain real benefits and quality of life improvements, 
reconciliation follows. 
 

Plan de Vida of the Embera Katio  
 
This project was designed to help this indigenous 
community, located in the high-conflict 
municipality of Orito, to recover cultural and 
economic patterns of ethnic survival; as the project 
is located in an area covered under the Alternative 
Development (AD) program, sponsored by USAID, 
the Peace project does not include any financial 
investment in agricultural activities.  However, the 
organizational and training components of this 
project allowed the community to build consensus, 
develop and propose collective projects for AD 
funding; three of these projects were approved. 



 
 
By Fostering Commitment to the Search for Pacific Solutions: 
 
Pundits comment on the ease with which many sectors of Colombian society gave up on the peace 
talks.  The cause most often cited is the distrust felt by most regarding FARC motives and intentions 
in the negotiations; another reason for the lack of commitment to the process, however, may be rooted 
in the perception held by many Colombians that the peace negotiations represented neither a serious 
effort towards reform nor the interests of the public at large.  In other words, most Colombians did not 
see themselves as stakeholder’s in the process of negotiation with the FARC.  
 
The Strengthening Peace Program has sponsored two efforts to build consensus and commitment 
among non-negotiating parties to the process by building sectoral consensus as to the desired results of 
reform and negotiation.  The first of these works with the well-established NGO, Humanizar, 
dedicating to advancing women’s rights in Colombia.  The second is a project carried out with key 
figures in the private sector and members of the trade guilds, nationally.  Under this project with the 
Consejo Gremial, the private sector is provided an opportunity to share its expertise to the negotiators 
on issues ranging from economic structural reform to negotiated political settlement to land issues. 
 
By Linking Peace to Basic Democratic Values:  
 
Another area of assistance, developed in the last two quarters, has involved efforts to link basic 
democratic practices and values to approaches to peace promotion.  In the area of electoral process & 
peace, the Peace Program has sponsored the following: 
 
Revista Semana and other News Services: The VotoBien website on Congressional and Presidential 
Candidates 
 
This is an on-line newspaper and interactive forum focusing on the March and May elections in 
Colombia.  The project was designed to provide investigative reporting on corruption, vote-
purchasing, peace platforms and candidates’ links with armed groups and also to create a space for 
dialogue on these issues; during the run-up to the congressional elections, the site received some 
300,000 “hits” and interactive sites, such as a Chat room called “Say It!” received more than 5,000 
participants. 

 
 
 
Los Andes University: Congreso & Candidatos Visibles 
 
This is a complementary effort to that presented above; the Los Andes 
University project manages a comprehensive database on candidate 
profiles, which is accessible also through the VotoBien website.  The 
Los Andes project also ensures access to information on candidates to 
the large sections of the country that lack internet access; this is 
carried out through field visits and a localized campaign on electoral 
information and voting, as well as through print copy of the Congreso 
y Candidatos Visibles distributed through the highest-circulation 
national paper, El Tiempo Nacional. 
 
 
 
 
 
 
 

Left: Brochure to promote registry 
by new candidates in the system: 
Message reads: “How Visible a 
Candidate are you?” 



Electoral Council and Sergio Arboleda University: National Seminar on Democratic Culture 
 
This three-day event allowed the participation of more than 700 persons from around the country; the 
seminar had practical goals, including the set-up of municipal level task forces to follow-up on 
electoral practices.  International experts from the European Union, Oxford University and the 
Organization of American States provided presentations. 
 
In a separate area of democratic values, the Medios para la Paz team is receiving USAID/IOM 
sponsorship to research, raise awareness and provide practical guidelines to improve the neutrality and 
security of journalists.  According to a recent report by the Foundation for Free Press and the Ministry 
of the Interior, between 1977-1999, 150 journalists were killed; between 1999 – 2000, 29 journalists 
were killed and in the last year 12 were killed, 13 left the country in response to threats, 15 were 
kidnapped and 11 were threatened, but did not leave the country.   In proposing this investigation, the 
hypothesis of Medios para la Paz is that journalists and media directors can minimize risk by 
maintaining more distance from their sources and, generally, adopting more professional ethics. 
 
By Broadcasting Messages through Innovative Media: 
 
Raising awareness in Colombia regarding the destructive forces of the armed conflict requires 
originality as the market is fairly saturated with standard peace messaging.  Furthermore, seminars, 
theater and art exhibits that promote peace seem often to target the same Bogotá-based audience and 
fail to reach those persons most directly affected (and involved) in the conflict.  The Peace Program 
has provided small contribution to two movie projects which attempt to raise awareness among broad 
audiences and through less traditional means.  The first project is a movie on the challenges of 
Demobilization and Reintegration for Ex – Combatants and has been broadcast nationally  and 
regionally in the last four months; the second is a big-screen film directed by the acclaimed Colombian 
director Victor Gaviria on the links between the conflict and drug-trafficking, set in the violent capital 
of Antioquia, Medellín.  This movie is set for release later this year. 
 
By Continuing to Support the Office of the High Commissioner for Peace: 
 
Upon announcing the definitive termination of peace talks with the FARC, the Office of the High 
Commissioner for Peace scaled back on operations and personnel.   With most press attention on the 
rupture with the FARC, however, the Office continued to work on the sidelines on a negotiated 
settlement with the ELN.  
 
To support this effort, the Peace Program has contracted a full-time consultant to advise the High 
Commissioner on the negotiations; the consultant is an ex – combatant and a civil society leader; the 
Program continues to fund the Ideas para la Paz project which has made considerable headway in 
systematizing historical data and documentation on the peace processes in Colombia which is to be 
accessible in an electronic format for agile reference. 
 
With regard to the Program’s support to the Government’s negotiations with the ELN, the Peace 
Program will sponsor an International Seminar on Negotiation, Disarmament and Reintegration of Ex 
– Combatants.  The event will take place in the third week of June in Bogotá and will include 
presentations by international experts from peace processes in Africa, Central America and the 
Balkans.  The desired results of the seminar are practical ones: a clear understanding of “the Do’s and 
Don’ts” of these progressive steps towards lasting peace negotiations, in light of lessons learned 
throughout the world. 
 
Basic Information on all ongoing and approved projects (as of the end of March 2002) is provided in 
the table below: 



Table 1: Information on Approved and Ongoing Projects 
BENEFICIARIES 

# PROJECT & ORGANIZATION DIRECT INDIRECT  DILUTED 
IMPACT 

GEOGRAPHICA
L COVERAGE 

AREA OF 
ACTIVITY 

1 Community Strengthening for 
Peace, Recovery and Conflict 

Resolution (VALLENPAZ) 

5,000 in 
beneficiary 

families 

-- 25,000 in 
beneficiary 

communities 

Cauca, Valle del 
Cauca 

Reconciliation 
and Assistance 

to Victims 
2 Strengthening of Colombian 

Confederation of NGOs 
(CCONG) 

250 NGO 
workers 

2,000 database 
users 

10,000 
beneficiaries 

of NGO 
projects 

Chocó, Meta, 
Santander, 

Quindio 

Civil Society 
Participation – 

Capacity 
Building 

3 Reconciliation through 
Assistance for Victims of 

Conflict in Magdalena Medio 
(Comisión Vida y Paz) 

1,000 persons 
in beneficiary 

families 

-- 2,500 
persons in 
beneficiary 

communities 

Santander, 
Bolivar & 
Antioquia 

Reconciliation 
& Assistance to 

Victims 

4 Sumas y Restas: Movie on the 
Personal and Societal Dangers 

of the Drug Trade (Ducha 
Fría Producciones) 

50 “natural” 
actors 

10,000 viewers 
in target 
audience 

1,000,000 
movie 
viewers 

Antioquía Civil Society 
Participation – 

Message 
Broadcasting 

5 Strengthening the Office of 
the High Commissioner for 

Peace 

60 public 
officials 

5,000 persons 
in close 

involvement 
with the Peace 

Process 

National National Support for the 
Office of the 

High 
Commissioner 

for Peace 
5a Systematization for Easy 

Reference of Peace Processes 
in Colombia  

-- 2,000 regular 
database users 

-- -- -- 

5b Capacity-building in 
Communications & 

Information Technology 

-- -- -- -- -- 

5c Sub-contracts to specialized 
consultants 

-- -- -- -- -- 

6 Peace & Negotiation Training 
at the University and 
Community Levels 

(CONFECAMARAS and 
Observatorio para la Paz) 

700 students 
and local 
leaders 

3,500 students 
and community 

members 

-- Bogotá, Coastal 
Region 

Civil Society 
Participation – 

Conflict 
Resolution 

7 Media Professionalization 
Research Project and 

Journalism Website (Medios 
para la Paz) 

2,500 
journalists and 
regular Web 

Site users 

5,000 
Occasional 

Web Site users 

Journalists in 
Colombia 

Bogotá, 
Antioquia, 

Caquetá, Valle 
del Cauca, 
Santander, 

Nariño, Córdoba 

Civil Society 
Participation -- 

Media 

8 Construction of a Gender-
Focused Proposal for Peace 

Negotiations  

700 women 15,000 in 
women’s’ 

groups, web-
site users and 
recipients of 
Agenda for 

Peace 

-- National Civil Society 
Participation 

9 La Decisión de San Mateo: 
Movie on Demobilization and 

Reintegration Experiences 
(Observatorio para la Paz) 

50 former 
combatants 

200 former 
combatants in 

NGOs, 250 
former child 

soldiers 

1,800,000 
television 
viewers 

National Civil Society 
Participation – 

Message 
Broadcasting 

10 Institutional Strengthening of 
CONFEPAZ and Research 

Project on War-Handicapped 
Persons 

210 present & 
projected 
members 

2,000 assisted 
in follow-up 

activities 

War-
handicapped 
population 

Antioquia Reconciliation 
and Assistance 

to Victims 

11 Virtual Library and Research 
Center on Ethnic Minorities 
& Human Rights (Fundación 

Hemera) 

2,050 NGO 
workers and 
regular Web 

Site users 

5,000 
occasional 

Web Site users 

Ethnic 
minorities in 

Colombia 

National Excluded 
Groups 



 
12 Voto Visible: Website on 

congressional and 
presidential candidates 

(Revista Semana & 
Transparencia)  

5,000 regular 
Web Site users 

(voters) 

15,000 
occasional Web 

Site users 
(voters) 

-- National Peace and 
Electoral 
Process 

13 Community Strengthening 
for Development, Indigenous 

Culture and Conflict 
Resolution 

700 Embera 
Katio 

500 members of 
other indigenous 

groups 

-- Putumayo Excluded 
Groups 

14 Entrepreneurial and 
Psychosocial Support to 

War-handicapped Persons 
(Fundación Amigos de los 

Limitados) 

100 
handicapped 

persons 

400 family 
members of 
beneficiaries 

War-
handicapp

ed 
population 

Antioquia Reconciliation 
and Assistance 

to Victims 

15 Congreso & Candidatos 
Visibles (University of Los 

Andes) 

1,000 
participants in 
civic education 

activities 

-- 500,000 
recipients 

National Peace and 
Electoral 
Process 

16 Private Sector Research & 
Perspective on Peace 

Negotiations (Fundación 
Empresarial) 

581 public 
officials and 
members of 
trade boards 

5,000 persons 
involved in peace 

process1 

National Bogotá/ National Civil Society 
Participation 

17 Ludotecas Naves 
(Corporación Día del Niño) 

80 
Ludotecarios 

70,000 children 
using the 

Ludotecas 

-- National Peace Initiatives 

18 Foro Universidad Sergio 
Arboleda  

700 seminar 
assistants 

-- -- Bogotá Strengthening 
Peace & Civil 

Society 
Participation 

19 Support to the Activities of 
OFP (Organización  
Femenina Popular) 

2,827 
beneficiaries of 
small loans and 
regular service 

at soup 
kitchens 

3,358 OFP 
Members, 

beneficiaries’ 
families  of 

micro-credit and 
occasional users 

of the 
‘comedores’ 

-- Magdalena 
Medio 

Strengthening 
Peace & Civil 

Society 
Participation 

20 Center for Peaceful  
Co-existence  

20,500 regular 
users of the 

Center 

40,500 
occasional users 
of the Center 

-- Barrancabermeja, 
Santander 

Reconciliation  

TOTALS 44,058 184,708 

 
IV. FOURTH QUARTER ACTION PLAN 
 
In the next quarter and with the funds available at present for the Program for Strengthening Peace in 
Colombia, the IOM/USAID team will start implementation on a few small-grant projects identified 
and developed in the last four months.  However, priority is placed on two large-budget activities to be 
carried out in the months of April through June, including the construction of a Casa de Justicia in the 
former demilitarized zone and the organization of an international seminar to build institutional 
capacity concerning negotiation, disarmament and reintegration of ex – combatants, most likely of the 
National Liberation Army or the ELN.  (Initiative described above in Section III.) 
  
The present “pipeline” of peace initiatives is outlined in the table below; each project will be 
developed and submitted for approval, according to the availability of funds. 

 

                                                                 
1 Indirect Beneficiaries counted under Support to High Commissioner’s Office project and not included twice in 
the beneficiary total.  



Entry to present Cultural Center building in San 
Vicente del Caguán, located on the municipal 

plaza and to be expanded for multi-purpose use 
as a Casa de Justicia 

Table 2:  Pipeline Projects 
PROJECT DESCRIPTION BUDGET 

ESTIMATED 
GEOGRAPHICAL 

COVERAGE 
Casa de Justicia of San Vicente 

del Caguán 
Project to coordinate and construct the 

implementation of a Casa de Justicia in the 
former demilitarized zone; the Casa will 
include several social services, including a 

Ludoteca and a Cultural Center. 

200,000 Southern Region (former 
demilitarized zone); Casas 

de Justicia and Co -
Existence Centers 

International Seminar on 
Negotiation, Disarmament and 

Reintegration of Ex - 
Combatants 

This 2.5 day seminar will take place in 
Bogotá on June 20 – 22; speakers will be 

brought in from around the world.  

100,000 Bogota / National; Support 
to the High Commissioner 
for Peace; Reconciliation  

Fundación para el Desarrollo 
de la Democracia 

Support Caldono and Puracé in the 
southern Department of Cauca toward 

recovery from recent attacks and 
community stabilization. 

55,163 Southern Departments; 
Reconciliation & Assistance 

to Victims 

Corporación Jurídica Libertad Project among at -risk and returning 
communities in Chocó to prepare for land-

titling, train municipal workers and 
research land tenancy issues is this area. 

(Chocó) 

51,090 Chocó; Civil Society 
Participation 

Hogar de Paso Jesús de 
Nazareth  

Support to handicapped victims of conflict, 
particularly mine victims, toward socio-

economic reintegration. (Santander) 

85,000 Magdalena Medio; 
Reconciliation & Assistance 

to Victims 
Corporación Nuevo Arco Iris Community strengthening in urban 

Bucaramanga through organization and 
implementation of social-benefit projects 

36,707 Magdalena Medio; 
Reconciliation & Assistance 

to Victims 
Mayor’s Office of Juradó  Support to returnees from Panamá in areas 

of attention such as family reunification 
and conflict prevention between returnees 

and receptor populations (Chocó) 

80,000 Chocó; Reconciliation & 
Assistance to Victims 

Fundación Multicolor: 
Information System for Peace 

Development of Community radio and TV 
to promote alternative media and 

community organization. 

38,000 Magdalena Medio, Chocó 
& Antioquía; Civil Society 

Participation 

TOTAL ESTIMATED  
FUTURE OBLIGATIONS 

645,960  

 
 
V.  FINANCIAL SUMMARY 
 
To date  USD have been expended under 
the Peace Program; including US in Staff 
and Office Costs, US in Field Travel, US 
 in Project Disbursements and  in 
IOM Overhead..  
 
Finally, this section presents a table demonstrating 
the status of budgetary implementation of each 
project.  As noted above,  significant funds are 
expected to be expended for large-budget activities 
to be implemented in the next quarter (Center for 
Peaceful Co-Existence in Barrancabermeja, 
International Seminar on Ex – Combatant Issues and 
the Casa de Justicia in San Vicente del Caguán) 
which has slowed the pace of new project 

identification and therefore of financial disbursement.  Through the end of the reporting period, 
806,225 USD had been expended on project activities and a further 1,057,901 USD Represent 
unliquidated obligations to approved/ongoing projects, for a total of 1,863,789 in project expenses and 
obligations.   
 



If we add to this amount, the funds required for the first four projects on pipeline in the preceding table 
(in advanced stages of approval) total obligations for projects would equal 2,270,042 USD, surpassing 
the Peace Grants budgetary line by more than US 90,000 Dollars. 
 
 
 

Table 3:  Budgetary Implementation by Sub-Project 
# PROJECT TITLE CONTRIBUTION 

PEACE PROGRAM 
TOTAL PROJECT 

BUDGET 
DISBURSEMENT 

STATUS THROUGH 
31/03/2002 (BY IOM) 

1 Community Strengthening for 
Peace, Recovery and Conflict 

Resolution (VALLENPAZ) 

 
238,919 

 
1,850,690 

 
130,717 

2 Strengthening of Colombian 
Confederation of NGOs 

(CCONG) 

 
122,394 

 
176,774 

 
40,951 

3 Reconciliation through 
Assistance for Victims of 

Conflict in Magdalena Medio 
(Comisión Vida y Paz) 

 
86,121 

 
126,496 

 
32,584 

4 Sumas y Restas: Movie on the 
Personal and Societal Dangers 
of the Drug Trade (Ducha Fría 

Producciones) 

 
52,015 

 
1,108,367 

 
52,015 

5 Strengthening the Office of the 
High Commissioner for Peace  

 
200,000 

  
64,736 

5(A) Systematization for Easy 
Reference of Peace Processes 

in Colombia 

 
49,832 

 
63,329 

 
37,246 

5(B) Capacity-building in 
Communications & 

Information Technology 

 
35,716 

  
17,423 

5(C) Sub-contracts to specialized 
consultants 

26,900 
 

 10,067 
 

6 Peace & Negotiation Training 
at the University and 
Community Levels 

(CONFECAMARAS and 
Observatorio para la Paz) 

 
 

92,461 

 
 

123,213 

 
 

41,442 

7 Media Professionalization 
Research Project and 

Journalism Website (Medios 
para la Paz)  

 
109,349 

 
130,966 

 
34,923 

8 Construction of a Gender-
Focused Proposal for Peace 

Negotiations 

 
86,888 

 
96,445 

 
48,684 

9 La Decisión de San Mateo: 
Movie on Demobilization and 

Reintegration Experiences 
(Observatorio para la Paz) 

 
25,601 

 

 
128,658 

 
25,601 

10 Institutional Strengthening of 
CONFEPAZ and Research 

Project on War-Handicapped 
Persons 

 
74,550 

 
88,067 

 
42,554 

11 Virtual Library and Research 
Center on Ethnic Minorities & 

Human Rights (Fundación 
Hemera) 

 
53,070 

 
68,923 

 
40,910 

12 Voto Visible: Website on 
congressional and presidential 
candidates (Revista Semana & 

Transparencia) 

 
42,924 

 
48,283 

 
21,072 

13 Community Strengthening for 
Development, Indigenous 

Culture and Conflict 

 
22,007 

 
23,507 

 
6,338 



Culture and Conflict 
Resolution 

14 Entrepreneurial and 
Psychosocial Support to War-

handicapped Persons 
(Fundación Amigos de los 

Limitados) 

 
 

52,178 

 
 

73,781 

 
 

34,800 

15 Congreso & Candidatos 
Visibles (University of Los 

Andes) 

 
65,470 

 
105,902 

 
32,820 

16 Private Sector Research & 
Perspective on Peace 

Negotiations (Fundación 
Empresarial) 

 
103,569 

 
221,943 

 
51,784 

17 Ludotecas Naves (Corporación 
Día del Niño) 

159,516 372,876 77,720 

18 Foro Universidad Sergio 
Arboleda  

36,368 68,440 25,200 

19 Support to the Activities of 
OFP (Organización Femenina 

Popular) 

84,909 91,127 734 

20 Center for Peaceful Co-
Existence Barrancabermeja 

155,817 284,919 596 

 
Totals 

 
1,864,126 

 
5,252,706 

 
806,181 

 
 

Chart 1: Chart on Disbursement vs. Budget by Project 

 
 
 
 
VI. ANNEXES 
 

i. Project description & status summary cards 
ii. Press-cuttings and other visual materials  
iii.  Financial reporting forms 
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 001 
Title: Community Strengthening for 

Peace, Recovery and Conflict 
Resolution 

Coverage: Cauca, Valle del Cauca 

Strategy: Reconciliation & Assistance to 
Victims  

Duration: 5 Months (Extended for Distribution) 

Direct Beneficiaries: 5,000 members of beneficiary 
families 

Indirect Bens: -- 

Diluted Impact: 25,000 persons in beneficiary 
communities 

Total Budget: US $1,850,690 

Prog. Contribution: US $238,919 Disbursement: US $130,717  
Implementing Agency: VALLENPAZ Other Partners: Investment Fund for Peace, FIP 
Description & Status: (Ongoing) 
  
This project was proposed to USAID by VALLENPAZ, an NGO founded in 1999 and dedicated to working with war-
affected populations in the departments of Valle del Cauca and Cauca, primarily through community-led organization and 
agricultural development.  The project is developed in three municipalities of Valle del Cauca with 1,000 families or 
5,000 persons, considered to be heavily affected by the ongoing violence in this department.  Activities include a series of 
workshops with potential beneficiaries to consolidate productive associations and promote alternative dispute resolution 
at the local level.  A second phase focuses on technical training in design, formulation and administration of productive 
micro-projects.  In the third phase, special attention will be given to women heads of family in providing seed money for 
a revolving credit fund for household agricultural production; the Investment Fund for Peace (FIP, for its Spanish initials) 
will support agricultural development with these families with an estimated budget of 764,561 USD . 
 
Through the end of March 2002, the training component had been completed in Pance; in Buenos Aires and Jamundí, 
entrepreneurial development and project formulation modules are scheduled for the next quarter, as both municipalities 
have suffered setbacks on account of violence between guerrilla and paramilitaries.  In fact, in Jamundí the presence of a 
group from AUC at a recent training made necessary a change of venue for 132 trainees to the urban center of the 
municipality.   
 
In January, three revolving funds were established, each to cover one municipality; the operation of these funds is in 
varying stages with Buenos Aires as the most advanced case, where beneficiaries have already planted their collective 
vegetable gardens with corn, beans, tomato, onion, pepper, lettuce, cucumber, carrots, cabbage, peas and beets.  It is 
important to note that the “credit” provided in the rotating funds is given in-kind rather than cash, and is expected to be 
returned in-kind as well.  The flexibility shown by VALLENPAZ in the productive projects developed by beneficiaries 
has proven highly effective in motivating community participation; in Buenos Aires a group of 30 women work closely in 
their own collective garden in El Llanito.  In Pance a new communal organization was created as a result of the training 
experience and rotating funds; with assistance from the Valle del Cauca Corporation (CVC) the group has developed a 
proposal for Ecotourism in their municipality.  To convert their rotating fund into a more formal and sustainable “Banco 
Comunitario” the group has requested financial and technical assistance from various universities, the Ministry of 
Agriculture and SENA.  The Javeriana and San Buenaventura universities have committed to providing technical training 
and accompaniment. 
 

Community Training in Pancé Soil preparation for collective vegetable gardens in 
Buenos Aires 

 

[Annex I:  Project Description and Status Summary Cards]



 
 002 
Title: Strengthening of the 

Colombian Confederation of 
NGOs 

Coverage: Chocó, Meta, Santander & Quindío 

Strategy: Civil Society Participation Duration: 7 Months 
Direct Beneficiaries: 250 NGO Workers Indirect Bens: 2,000 Database Users 
Diluted Impact: 10,000 beneficiaries of 

CCONG projects 
Total Budget: US $176,774 

Prog. Contribution: US $122,394 Disbursement: US $40,951  
Implementing Agency: CCONG Other Partners: Corpometa & Asopetrol 
Description & Status: (Ongoing) 
 
Since it was created in 1989, the Colombian Confederation of NGOs has grown in membership and presently represents 
11 departmental federations comprised by 54% of NGOs in the country dedicated to social development issues.  This 
project aims to build the capacity of CCONG to provide real benefits to its members in terms of networking and 
fundraising support.  CCONG will work with 5 regional federations to increase cooperation among NGOs specialized in 
peace promotion, build a database of NGO projects and unfinanced proposals and document lessons learned in peace 
promotion by the participating NGOs.  One important foreseen impact of CCONG’s activities is to improve coordination 
between government and civil society by enhancing a practical working relationship with the “Employment in Action” 
program financed under Plan Colombia.   
 
A total of 232 NGOs are participating in the project: Chocó (25) Santander (21) Quindio (30) Corpometa (150) and 
Asopetrol (6).  To date, training has been conducted in the areas of organizational strengthening (with cooperation from 
the Andes University) and project formulation; a database of services offered by participating NGOs has been designed 
and created in English and Spanish and the mapping exercises are in advanced stages of development.  Ongoing activities 
include the collecting of success stories on NGO projects for peace promotion; this activity was piloted in Chocó.  
Through this project, 110 projects are to be prioritized and developed in a CCONG Portfolio to be presented to donors; 90 
of said projects have been identified already.  One of the objectives of this project is to increase the visibility, credibility 
and funding opportunities for participating NGOs.  In this regard, one of the project federations has been invited to an 
international NGO seminar in Spain where the federation will present their project portfolio to potential donors. 
 

 
 
 
 
 
 
 
 
 

 
 

 
 

Institutional training for NGO members 
of Corpometa. 

Institutional training on NGO management (for 
directors) in the Los Andes University 

 
 
 
 
 
 
 
 
 



 
 

  003 

Title: Reconciliation through 
Assistance for Victims of 
Conflict in Magdalena Medio 

Coverage Magdalena Medio 

Strategy: Reconciliation & Assistance to 
Victims  

Duration 12 Months 

Direct Beneficiaries: 1,000 persons in beneficiary 
families 

Indirect Bens: -- 

Diluted Impact: 2,500 persons in beneficiary 
communities 

Total Budget: US $126,496 

Prog. Contribution: US $86,121 Disbursement: US $32,584 
Implementing Agency: Comisión Vida y Paz Diócesis 

de Barrancabermeja 
Other Partners: -- 

Description & Status:  (Ongoing) 
 
In similar fashion to the VALLENPAZ project described above, this project aims to promote reconciliation at the local 
level by providing directed assistance to victims of conflict.  The project was proposed by the Dioceses of 
Barrancabermeja of the Catholic Church to be managed by their social action branch, the Comision Vida y Paz.  The 
Comision began working in Magdalena Medio in human rights and grassroots development projects in 1994 and have 
carried out projects in civic education, legal aid, conflict negotiation and systematization of peace initiatives.  The 
Comision requested the assistance of the Peace Program in order to assist 100 vulnerable families who have been 
victimized by the conflict through the loss of a family member or other gross violations to human rights.  These 100 
families, selected on a case-by-case basis will be given psychosocial and/or legal assistance – if necessary – and 
supported in the establishment of small productive projects.   
 
Through the end of the reporting period, the Comisión Vida y Paz was working with close to 50% of the project’s target 
group, constituting 105 families in the municipalities of Barrancabermeja, Yondó, San Pablo, Puerto Wilches, Catagallo, 
Puerto Parra, Cimitarra and Sabana de Torres.  Twenty-two of these families are receiving legal aid and 30 are receiving 
psychosocial support – focused on addressing grief for family members lost to violence; in Puerto Wilches, where the 
psychosocial project is advanced, seven beneficiaries created a Mutual Support Group (GAM, for its Spanish initials); in 
San Pablo, the psychosocial component is assisted technically by the national NGO, Fundación Dos Mundos.   
 
In April, the Comisión Vida y Paz will incorporate a further 100 – 120 families in the project and begin disbursements for 
micro-productive projects. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Pscyhosocial Assistance through  
group-drafting of Life Histories 

Establishment of support group in 
Barrancabermeja  

 
 
 
 



 
 004 
Title: Sumas y Restas: Movie on the 

Personal and Societal Dangers 
of the Drug Trade (Ducha Fría 
Producciones) 

Coverage: Antioquia 

Strategy: Civil Society Participation – 
Message Broadcasting 

Duration: 4 Months 

Direct Beneficiaries: 128 “natural actors” Indirect Bens: 10,000 viewers in target audience 
Diluted Impact: 1,000,000 movie viewers Total Budget: US $1,108,367 
Prog. Contribution: US$ 52,015 Disbursement: US $52,015  
Implementing Agency: Ducha Fría Producciones Other Partners: Ministry of Culture, Caracol and a 

private enterprise of Spain 
Description & Status: (Completed) 
 
Victor Gaviria, the acclaimed Colombian director of La Vendedora de Rosas and Rodrigo D. No Futuro, requested 
financial assistance for the filming and production of this new movie.  Like these other movies, Sumas y Restas is the 
gritty story of some of Colombia’s impoverished and disenfranchised inner-city residents and aims to increase social 
awareness on the issues faced by these people.  Sumas y Restas is set in Medellín, the capital city of the department of 
Antioquia, the one-time operating center of Pablo Escobar and arguably the most violent city in the world.  The movie 
aims to demonstrate how the drug-trafficking has permeated every level of Colombian society and led to the destruction 
of the country’s social fabric, as well as the lives of involved or unlucky Colombians.  The movie is co-sponsored by the 
Ministry of Culture and a Spain-based producer, but lacked essential funds to start filming. 
 
The movie is still in post-production; in May the movie will be sent on to Spain to incorporate the soundtrack and later 
submitted to compete in two European festivals (Venice and San Sebastián). 

 
 

    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 005 
Title: Strengthening of the Office of 

the High Commissioner for 
Peace 

Coverage: National 

Strategy: As above Duration: 11 months 
 Direct Beneficiaries: 60 Public Officials  Indirect Bens: 5,000 Persons involved in Peace 

Process; 2,000 users of Ideas para la 
Paz database 

Diluted Impact: Colombia Total Budget: US $200,000 
Prog. Contribution: US $200,000 

 
Disbursement: US $64,736 

Implementing Agency: Various, including direct 
implementation by IOM 

Other Partners: -- 

Description & Status: (Ongoing) 
 
Institutional support to the Office of the High Commissioner for Peace is a program component that was established in 
the original proposal as a means of improving the quality of the Government of Colombia’s (GOC) participation and 
leadership in the National Peace Process.  Through a series of meetings with representatives from this Office, USAID and 
IOM, a simple procedure has been developed to facilitate the identification and approval of specific interventions to 
address the needs of the High Commissioner.  According to Colombian laws and as a means of avoiding lengthy 
bureaucratic procedures, all components will be implemented directly by IOM or by a third non-governmental party.   

To date, the Program has provided to the High Commissioner’s Office to provide a library with specialized texts on peace 
processes and negotiation in English and Spanish, an electronic and interactive systematization of existing documentation 
and analysis concerning Colombian peace processes was carried out by a sub-contracted NGO; IT and communications 
equipment was purchased for office and field operations and short-term consultancies were contracted to conduct research 
and provide technical assistance.   
 
The Ideas para la Paz project has advanced in the area of research and has gathered existing documents from the 
Presidency, the High Commissioner for Peace Office, various universities, CINEP, the Luis Angel Arango library, as well 
as official documents (press releases, declarations, laws and presidential speeches).  The database has been designed and set 
up with some 1,138 registries (information sources and/or specific documents) already.   
 
Most recently, and in support of the ongoing process with the National Liberation Army (ELN), the Program is financing a 
full-time consultant, a demobilized ex – combatant and a civil society leader, to assist the Office in negotiations for 
disarmament and reintegration of the ELN. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 006 
Title: Peace & Negotiation Training 

at the Academic and 
Community Levels  

Coverage: Bogotá, Coastal Region 

Strategy: Civil Society Participation Duration: 8 Months 
Direct Beneficiaries: 700 students and local leaders Indirect Bens: 3,500 students and community 

members 
Diluted Impact: -- Total Budget: US $123,313 
Prog. Contribution: US $92,461 Disbursement: US $41,442 
Implementing Agency: CONFECAMARAS and 

Observatorio para la Paz 
Other Partners: Network of Universities for Peace 

(UNIPAZ) 
Description & Status: (Ongoing) 
 
This project was designed as a joint endeavor between three sectors of Colombian civil society: academia, the private sector 
and NGOs, represented in the Network of Universities for Peace, the Federation of Chambers of Commerce and the 
Observatorio para la Paz, respectively.  In essence, the project supports these organizations to develop a model for teaching 
Colombian citizens the historical context of current conflict and peace processes, accompanied by more practical learning 
in conflict resolution mechanisms at the local level.  The model is then applied as a pilot in two settings: first in universities 
and second in marginal neighborhoods surrounding Bogotá.  Although these are the central objectives of the project, it is 
worth noting the value-added of this project; namely, start-up support to the CONFECAMARAS-implemented and United 
Nations-supported Center for Conflict Solution opened in December of this year, and increased incorporation of university 
staff and students into community efforts. 
 
To date, the project team has been contracted and started working on the curricular design; Confecamaras and Observatorio 
are working together to design the popular format of the curriculum for application in urban areas.  Openings for student 
interns to work in the program was announced in 11 major Bogotá-based universities and the demand was so large and of 
such high quality that the number of interns was increased from 20 to 25, each voluntarily receiving a smaller stipend for 
the work.  Confecamaras has submitted the design for the urban training, based on Alternative Conflict Solution 
Mechanisms (MASC, for its Spanish initials) as well as on community management and justice proposals. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

Preparation activities with university interns 



 
 007 
Title: Media Professionalization, 

Research Project and 
Journalism Website 

Coverage: Bogotá; Antioquia, Caquetá, Valle del 
Cauca, Santander, Nariño & Córdoba 

Strategy: Civil Society Participation Duration: 11 months 
Direct Beneficiaries: 2,500 Journalists and regular 

Web Site users 
Indirect Bens: 5,000 occasional Web Site users 

Diluted Impact: Journalists in Colombia Total Budget: US $130,966 
Prog. Contribution: US $109,349 Disbursement: US $ 34,923 
Implementing Agency: Medios para la Paz Other Partners: National and Regional Media 
Description & Status: (Completed) 
 
This project is a follow-up to a pilot financed by the USAID Office of Transition Initiatives in early 2001, in which Medios 
para la Paz proved to be a responsive and responsible partner in peace efforts centered on the role of journalism in 
Colombia.  The project is comprised by two components: the first is continuation of the Web Site, installed with OTI funds, 
which includes links and press briefs on the conflict and peace in Colombia, tools for better journalism and an interactive 
forum in which journalists can request practical advice.  The second component is a research project, designed following a 
hypothesis that the murders and threats faced by journalists in Colombia – particularly in the field – can be averted to a 
large extent by better practices by the journalists themselves.  The research and its dissemination to press managers and 
writers will focus in the departments of Cundinamarca, Caquetá, Antioquia, Valle del Cauca, Santander, Nariño and 
Córdoba. 
 

 
 



 
 008 
Title: Construction of a Gender-

Focused Proposal for Peace 
Negotiations 

Coverage: Bogotá, Antioquia, Valle del 
Cauca/National 

Strategy: Civil Society Participation Duration: 10 Months 
Direct Beneficiaries: 700 women Indirect Bens: 15,000 in women’s groups, web-site 

users and recipients of Agenda for 
Peace 

Diluted Impact: -- Total Budget: US $96,445 
Prog. Contribution: US $86,888 Disbursement: US $48,684 
Implementing Agency: HUMANIZAR Other Partners: Various women’s groups 
Description & Status: (Ongoing) 
 
This project addresses an urgent need in the Colombian peace talks to incorporate a gender-focused approach to the 
negotiations and, specifically, to ensure that the priorities and the skills of women are fully applied to peace processes at 
the national and local level.  The project proposed by Humanizar has two important components: the first is a kind of 
counter-proposal to the male-dominated agenda for peace negotiations espoused by the GOC and the armed groups, and 
the second involves a more local approach to empowering women to participate in the civil society movement towards 
peace, through training and network building. 
 
Through the end of March 2002, the first of the agenda workshops had taken place in Popayán with participants from 
Cauca and Valle del Cauca (women from Nariño and Putumayo were unable to attend the event due to road blockades).  
One hundred and twenty (120) women participated in the event, of which about one-third came from rural and/or 
indigenous groups.  The building of a women’s network for peace promotion has progressed with the completed design of 
the Website, workshop materials on the network, participation in several national events and the new membership of 38 
gender-focused organizations.  
 

 

 
Workshop with women’s organizations to prepare Agenda for 

Peace with a gender-sensitive focus 
 
 
 
 
 
 
 
 
 
 
 



 009 
Title: La Decisión de San Mateo: 

Movie on Demobilization & 
Reintegration Experiences 

Coverage: National 

Strategy: Civil Society Participation – 
Message Broadcasting 

Duration: 2 Months 

Direct Beneficiaries: 50 former combatants Indirect Bens: 200 former combatants in NGOs; 250 
former child soldiers 

Diluted Impact: 1,800,000 television viewers Total Budget: US $128,658 
Prog. Contribution: US $25,601 Disbursement: US $25,601 
Implementing Agency: Observatorio para la Paz Other Partners: Redepaz, Ministry of the Interior, 

Fundación Nuevo Arco Iris  
Description & Status: (Completed) 
 
This project was started with seed money from USAID’s Office of Transition Initiatives (OTI) earlier this year and 
received additional assistance from several NGOs and the Ministry of Interior’s Reintegration Department.  As the project 
expanded in filming sites and technology, as well as in duration – from a one hour TV special to a full-length film – 
Observatorio para la Paz requested additional assistance from USAID Mission to Colombia to complete post-production. 
 
In the months of July and September, all post-production activities were completed and the film “La Decisión de San 
Mateo” was presented on the 13th of September in the National Museum with an audience of 300 people.  Similar inaugural 
events were carried out in Medellín and Bucaramanga.  The first showing on television was aired on December 16 on the 
national Channel 1 to an audience estimated at 380,000.  Dissemination will continue through regional channels, including 
Telecaribe, as well as in forum events sponsored by Redepaz, the Reinsertion Department of the Ministry of the Interior, 
the Javeriana University, the Mayor’s Office of Bolivar (Cauca) among others. 
 
     

 
      
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 010 
Title: Institutional Strengthening of 

CONFEPAZ and Research 
Project on War-Handicapped 
Persons 

Coverage: Antioquia 

Strategy: Reconciliation & Assistance to 
Victims  

Duration: 9 Months 

Direct Beneficiaries: 210 present & projected 
members 

Indirect Bens: 2,000 persons assisted in follow-up 
activities 

Diluted Impact: War-handicapped population of 
Colombia 

Total Budget: US $88,067 

Prog. Contribution: US $74,550 Disbursement: US $42,554 
Implementing Agency: CONFEPAZ Other Partners: Fundación Amigos de los Limitados 

Físicos 
Description & Status (Ongoing):     
 
CONFEPAZ is an organization comprised by ex – military and guerrilla combatants who were handicapped while engaged 
in the conflict.  The resources provided by the Peace Program aim to support the NGO in providing assistance to other war-
handicapped persons, but aims simultaneously to increase awareness in Colombia on this operational model of 
reconciliation.   For this reason, the project includes social communication components to promote CONFEPAZ activities 
nationwide through radio and, eventually, audio-visual media.  Likewise, the project will institutionally strengthen 
CONFEPAZ by providing basic equipment and technical assistance in carrying out a survey on war-handicapped persons in 
the Department of Antioquia. 
 
With regards to the Antioquia-based survey on war-handicapped persons, all field activities for information-gathering were 
completed in March; the survey includes 461 case histories of war-handicapped persons (including civilians) and 128 
psychological questionnaires.  Concerning the social communication aspects of the project, Con Fe Paz continues to receive 
national and international attention for their innovative model of reconciliation, including coverage by Telemundo, Caracol 
International, El Tiempo, RCN in Cali, El Colomibano and Caracol Medellín.  The documentary on the NGO is written and 
will begin filming in April for a public launching in Medellín scheduled for July.  Con Fe Paz also gained visibility through 
public events, like the Act of Reconciliation carried out with an Army Brigade (IV) in Medellín. 
 
Perhaps the most tangible achievement reached by Con Fe Paz during this quarter relates to the assistance this organization 
has been able to provide to war-handicapped persons.  They have referred 52 persons to receive training at Fundación 
Amigos de los Discapacitados, 10 to work with UNDP in the Call Center of the “Laboratory for Peace” and a further 10 to 
work for a Medellín-based manufacturing company.  Con Fe Paz also received in donation 20 prosthetic limbs for donation 
to war-handicapped persons. 
 
A source of continuing concern for the Con Fe Paz team are the threats that they are receiving anonymously by telephone 
and mail.   

 
 
 
 
 
 
  
 
 
 
 
 
 
 
 

 
 (Above) Reconciliation Event held in Medellín in February; (right) 

representative of Con Fe Paz’s partner organization in the establishment of 
a Rehabilitation Center in the city 



 011 
Title: Virtual Library on Ethnic 

Minorities & Human Rights 
Coverage: National 

Strategy: Work with Excluded Groups Duration: 9 Months 
Direct Beneficiaries: 2,050 NGO workers and 

regular Web Site users 
Indirect Bens: 5,000 Occasional users 

Diluted Impact: Ethnic Minorities in Colombia Total Budget: US $68,923 
Prog. Contribution: US $53,070 Disbursement: US $40,910 
Implementing Agency: Fundación Hemera Other Partners:  
Description & Status: (Ongoing) 
 
The scarcity of reliable statistical information on ethnic minorities in Colombia represents an obstacle to designing 
appropriate assistance projects and policy-making.  Fundación Hemera proposed a nationwide census of ethnic minorities 
and a dissemination strategy based around the construction of an Internet Web Site.  The site includes results of the census, 
but also a forum mechanism to promote dialogue on issues affecting ethnic minorities, including the conflict, and a link to 
news on human rights violations to ethnic minorities.  Likewise, the Site will make accessible information on Indigenous 
Law, Human Rights incidents, existing research and a photo gallery, through databases to be published on the Internet.   
 
At present and since 2001, the database is operational and in continuous “construction” of new pages; for example, a Law 
Record now includes 45 registries on constitutional law pertaining to indigenous rights and the audio-visual library now 
includes 74 audio and more than 200 photographic products.   
 
The first edition of the Virtual Newspaper was published on the 26th of November and covered the National Gathering of 
Indigenous Peoples, that took place in Cota, Cundinamarca during this quarter.  Since then 8 further editions have been 
produced and widely distributed to an e-mailing list.  Interactive events have included three Virtual Chats, two Opinion 
Surveys and links to a dozen indigenous organizations that have requested that their web sites be accessible by link to the 
Hemera Site. 
 
One of the indicators of impact of this project is its demonstrated utility; in this regard, the increasing recognition and 
access to the Hemera Site during the last quarter is remarkable.   The number of hits has jumped from 11.026 in January to 
105.295 in March; the page has been given press on RCN radio, Semana Revista, the Web-site of the World Bank, the 
French AP, among others, and is now referenced on major Internet search engines, such as Yahoo, Google, Altavista and 
development gateway.  Users are located throughout the world, including Mexico, Argentina, Brazil, Chile, Canada, Spain, 
France, Italy and Switzerland. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Image left demonstrates the format for photo registry in the 
database; above a photograph of a visit received by Hemera 

from the Antioquia Indigenous Organization 



 
 012 
Title: Voto Visible: Website on 

congressional and presidential 
candidates 

Coverage: National 

Strategy: Peace and Electoral Process Duration: 8 Months 
Direct Beneficiaries: 5,000 regular Web Site users Indirect Bens: 15,000 Occasional Web Site users 
Diluted Impact: National Total Budget: US $48,283 
Prog. Contribution: US $42,924 Disbursement: US $21,072 
Implementing Agency: Revista Semana & 

Transparencia 
Other Partners: National Media Companies 

Description & Status: (Ongoing) 
This project is the first to be approved under the component of Peace and Electoral Process, representing an effort by the 
Peace Program to contribute to democratic elections, specifically by improving access to voters on congressional and 
presidential candidates.  Through an Internet site, this project provides a link to bibliographical information on each 
candidate (to Congreso y Candidatos Visibles) responses to questionnaires, investigative reporting on possible cases of 
platform-to-practice inconsistencies and corruption and an interactive forum for discussion of candidates.  There is a special 
focus in this electronic information service on information on the candidates relationship to armed actors and his or her 
proposals for peace. 
 
This page went on-line on February 10th and was promoted on a national scale through Semana magazine, as well as FM 
and RCN radio stations.  Since its inauguration, the site has been received approximately 300,000 “hits” and some 800 e-
mails from viewers throughout the country.  In its interactive events, including forum discussions and a spot called “Say 
It!” some 5,719 persons participated.  On the page, 77 articles have been published, several of which were developed 
exclusively for Votebien on topics such as the rupture of the peace process and campaign financing.   
 
The most difficult objective to accomplish has been the investigative component of the project, in which complaints related 
to electoral practices are received electronically (50 have been received to date) and an investigative team follows up on the 
story.  Unfortunately, in many cases the person lodging the complaint is unwilling to provide further information; the 
project team of Votebien comments on the pervasive fear felt in many municipalities with regards to denouncing corruption 
and illegal actions taken by armed groups to control electoral results.  One completed article demonstrates that electorate 
lists contain the names of deceased persons in several cases.  (See Annex 2 for Press Coverage on Votebien) 

 

VoteBien Web Site 



 
 013 
Title: Community Strengthening for 

Development, Indigenous 
Culture and Conflict 
Resolution 

Coverage: Putumayo (Orito) 

Strategy: Work with Excluded Groups Duration: 6 Months 
Direct Beneficiaries: 700 Embera Katio Indirect Bens: 500 members of other ethnic groups 
Diluted Impact: -- Total Budget: US $23,507 
Prog. Contribution: US $22,007 Disbursement: US $6,338 
Implementing Agency: Asociación Embera Katio de 

Orito 
Other Partners: Mayor’s Office 

Description & Status: (Ongoing) 
 
The Embera Katio are an indigenous tribe originating in Colombia’s north; a small group arrived in Putumayo in the 1970s 
and settled in the southwestern valley, bordering Nariño.  This tri-municipal area (Orito, San Miguel La Dorada and La 
Hormiga Valle de Guamuez) is the largest producer of coca in Putumayo and has been the most hotly contested area by 
paramilitaries and FARC guerrillas.  The precarious arrangement between the two groups to allow paramilitary domination 
in the urban centers and FARC control elsewhere leaves peasants in a situation of forced quarantine, wherein they face 
great risks of being labeled sympathizers of one or another groups as they pass from one side of this invisible wall to 
another.  Violence and fear in Putumayo threaten not only the lives of its residents, but also their livelihood as economic 
activity – that part of it not controlled by the armed groups – is paralyzed and community structures are dismantled.   
 
The Embera Katio program was designed by the youths of this community of less than 150 families as a means of building 
capacity in economic and agricultural planning, as well as in community organization and conflict resolution, to resist the 
erosive forces of the conflict.   
 
To date, the training components of the project are well advanced; workshops on Legislation and on Productivity have been 
carried out in all three multi-village zones; the productivity workshops were moved forward on the schedule as the Embera 
community wanted to develop proposals to submit to Plan Colombia-financed alternative development (please note that 
this project does not include any funds for agricultural development).  These were developed in the workshops, through 
participatory methods, and three proposals have been approved already.  The initial investment made to this project has 
leveraged additional funds, including a cash investment made by the Mayor’s Office to pay for an Embera association 
office and in-kind contributions from the Fundación Vida y Futuro for a zoo-technician, a secretary and workshop 
materials.  The project team has found time to provide technical assistance to nearby Awa and Pasto indigenous groups.   
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

Photo (left): Mapping 
exercise with young 
people 



 
 014 
Title: Entrepreneurial and 

Psychosocial Support to War-
Handicapped Persons 
(Fundación Amigos de los 
Limitados Físicos) 

Coverage: Antioquia 

Strategy: Reconciliation and Assistance 
to Victims  

Duration: 10 Months 

Direct Beneficiaries: 100 handicapped pesons Indirect Bens: 400 family members 
Diluted Impact: War-handicapped population Total Budget: US $73,781 
Prog. Contribution: US $52,178 Disbursement: US $34,800 
Implementing Agency: Fundación Amigos de los 

Limitados 
Other Partners: CONFEPAZ 

Description & Status: (Ongoing) 
 
Fundación Amigos de los Discapacitados has been working with mentally and physically handicapped persons in Antioquia 
since 1994.  This organization, which over the years has developed solid experience in the area of psychosocial assistance, 
requested the assistance of the Peace Program to work with war-handicapped persons.  The project was designed to support 
100 persons, 80 of whom will be selected by CONFEPAZ during this organization’s survey in Antioquia, to recover 
psychologically as well as economically.  The income generation component will be important as a model of successful 
reintegration of war-handicapped persons into normal, civilian life – a model that will be useful to Colombia in the event of 
a larger-scale peace-building or reparations process.  The economic component begins with a self-selection phase in which 
beneficiaries decide whether to pursue a self-owned business or employment in the formal labor market.  The former group 
will receive entrepreneurial training and technical assistance to develop business ideas; the latter group will receive 
vocational training and support in identifying possible jobs in their municipalities. 
 
Through the end of the reporting period, the program team had been contracted and a sub-contract was awarded to the 
Human Welfare Foundation for the economic training components.  Three groups, each with no fewer than 20 
beneficiaries, had begun their training; one selected by Amigos para los Discapacitados and two referred by Con Fe Paz.  
On average, the beneficiary group is comprised by persons aged 31 – 40 years, with a primary-school education, who were 
handicapped on account of injury by a firearm (58%).   
 
It is important to note that at the beginning of the sessions, there were some problems  and tensions between trainees as the 
groups represented ex – guerrilla, ex – military and alleged sympathizers of various illegal armed groups.  This kind of 
conflict was expected and its resolution – successful so far – is one of the most important achievements of the project to 
date.  Regarding these early problems, one participant explains that: “What we’re least interested in now is conflict and 
violence; we are all handicapped persons with one specific goal: to improve ourselves.”  

 
      
 
 
 

Group receiving economic and 
psychosocial training with 
Fundación Amigos  
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Title: Congreso & Candidatos 

Visibles 
Coverage: National 

Strategy: Peace and Electoral Process Duration: 7 months 
Direct Beneficiaries: -- Indirect Bens: -- 
Diluted Impact: 500,000 recipients of 

information on candidates 
Total Budget: US $105,902 

Prog. Contribution: US $65,470 Disbursement: US $32.820  
Implementing Agency: University of Los Andes Other Partners: National Media Companies 
Description & Status: (Ongoing) 
 
This project, submitted by University of Los Andes to USAID, is the second to be approved under the component for Peace 
and Electoral Process and, like the Voto Visible project, is designed to improve the quality and access of information 
related to candidates.  Unlike Voto Visible, this project does not include an investigative component, but intends to 
distribute basic bibliographical data and professional records of all candidates into the hands of at least 500,000 
Colombians.  The project includes educational campaigns in no fewer than 10 cities so that the dissemination of written 
information is accompanied by local teaching and dialogue, led by project partners such as the Church, local and regional 
media, schools, Chambers of Commerce and various NGOs.   
 
The information campaign sponsored by Congreso y Candidatos Visibles started in January of this year; to ensure that a 
large number of candidates participate in the campaign, the program was promoted widely on radio, written press and 
television.  A subsequent measure was taken to ensure that citizens made use of the information available on the Congreso 
& Candidatos Visibles website, involving a massive distribution of informational bulletins to citizens (100,000 bulletins).  
The project team carried out workshops to inform citizens on legislative action since 1998 in Bogotá, Cali and four other 
cities; additionally, meetings were held with civil society and private sector organizations to promote citizen “watch” on 
elections.  Several cities in which this part of the campaign was carried out started the process of creating municipal 
electoral councils for electoral verification.   
 
As noted above, information on candidates was also disseminated in traditional formats to reach communities lacking 
internet access; El Tiempo included profile information in its National Edition.  In this manner, 280,000 copies were 
distributed, representing an estimated readership of 1 million Colombians (3.5 per paper bought).  Finally, other partners 
have joined the program, including the National Endowment for Democracy, Confecámaras, several banking organizations 
and the Fundación Social. 
 

Image below:  Promotional material on the Congreso Visible informative materials, 
to ensure access to site and newspaper information. 

 



 
 

 016 
Title: Private Sector Research & 

Perspective on Peace 
Negotiations 

Coverage: Bogotá/National 

Strategy: Civil Society Participation Duration: 4 months 
Direct Beneficiaries: 581 public officials and 

members of trade boards 
Indirect Bens: 5,000 persons involved in Peace 

Process 
Diluted Impact: National Total Budget: US $221,943 
Prog. Contribution: US $103,569 Disbursement: US $51,784 
Implementing Agency: Fundación Empresarial Other Partners: Consejo Gremial and Chambers of 

Commerce Nationwide 
Description & Status: (Ongoing) 
 
This project is part of a wider effort of the Peace Program to bring the so-called Civilian Movement for Peace closer to the 
recognized national peace process, by ensuring that the perspectives of various sectors are made accessible to the 
negotiators and society at large.  In this case, the Program is supporting the Council of Trade Guilds (Consejo Gremial) 
through an associated NGO called Fundación Empresarial to develop concept papers on 8 subjects, including: Truce, 
Negotiated Political Settlement, Agrarian Policy, Economic and Social Structures, Justice, Political Reform, International 
Law and Formulation of Peace Accords.  The Consejo Gremial is tasked with ensuring that the concept papers reflect the 
expertise and opinions of the Guilds and, in this way, that they represent a concerted opinion of an important and influential 
sector of Colombia. 
 
As contractual negotiations were completed at the end of the reporting period, project activities are scheduled to start in the 
first month of 2002. 

 
 

 017 
Title: Capacitación a Ludotecarios Coverage: Bogotá 
Strategy: Peace Initiatives Duration: 8 months 
Direct Beneficiaries: 80 ludotecarios Indirect Bens: 70,000 children users of the 

Ludotecas 
Diluted Impact: National Total Budget: US $ 372,876 
Prog. Contribution: US $159,576 Disbursement: US $ 77,720 
Implementing Agency: Corporación Día del Niño Other Partners:  
Description & Status: (Ongoing) 
 
The Corporación Día del Niño, an NGO dedicated to channeling private and public sector resources to educational 
programs for highly vulnerable children and youths, requested financial assistance from the Strengthening Peace Program 
to improve an ongoing project called: “Ludotecas Naves.”  The so-called Ludotecas are cultural and recreational centers for 
children, located mostly in poor and isolated municipalities which offer little in the way of productive uses of free-time to 
their resident minors.  Specifically, the budget for this project is earmarked for training of the Ludoteca’s facilitators as a 
means of improving the creativity and pedagogic quality of the services offered to the program’s more than 70,000 direct 
beneficiaries (regular users of the Ludotecas). 
 

 



 
 018 
Title: Foro Cultura Democrática 

 
Coverage: Bogotá 

Strategy: Civil Society Participation Duration: 2 months 
Direct Beneficiaries: 700 participants in the seminar Indirect Bens: 2,100 persons in offices and 

municipalities where participants 
work, through “multiplication” of 
seminar lessons 

Diluted Impact: Nationwide Total Budget: US $ 68,440 
Prog. Contribution: US $36,368 Disbursement: US $ 25,200 
Implementing Agency: Sergio Arboleda University Other Partners:  
Description & Status: (Completed) 
 
The National Electoral Council, in partnership with Sergio Arboleda University, requested the assistance of USAID and the 
Strengthening Peace Program to carry out a 3-day national seminar on transparency and public oversight of elections.  The 
seminar aimed to result in the creation of municipal level task forces to follow-up on congressional and presidential 
elections, an awareness campaign to generate democratic values and practices and increased commitment on behalf of 
academia to support research and dissemination on the role of democracy vis -à-vis development, conflict and peace in 
Colombia.  The Seminar, sponsored also by the Organization of American States, brought several key international 
speakers including Oxford professor, Malcolm Deas, EU parliament member Mr. Jannis Sakellariou, among others. 

 

National Seminar on Democratic Culture,  
held in Bogotá 



 
 019 
Title: Support to the Activities of 

OFP 
 

Coverage: Yondó, San Pablo, Cantagallo, Puerto 
Wilches y Barrancabermeja 
(Magdalena Medio) 

Strategy: Civil Society Participation Duration: 8 months 
Direct Beneficiaries: 2,827 regular users of the 

‘comedores’ and beneficiaries 
of micro-credit 

Indirect Bens: 3,358 OFP Members, occasional users 
of the ‘comedores’ and family 
members of the credit beneficiaries 

Diluted Impact:  Total Budget: US $ 91,127 
Prog. Contribution: US $84,909 Disbursement: US$ 734 
Implementing Agency: Organización Femenina 

Popular - OFP 
Other Partners:  

Description & Status: (Approved) 
 
The Popular Women’s Organization (hereafter OFP, for its Spanish initials) was founded in 1972 and has grown into one of 
the largest popular organizations in the high-conflict region of Magdalena Medio and one of the most important women’s 
organizations in the country.   In the context of escalating conflict, the organization recognizes and addresses the 
differentiated impact that armed violence and forced displacement have on women and men and aims to provide special 
assistance to women affected by conflict.  The project has two components: the first works to strengthen the OFP program 
for neighborhood “soup kitchens,” which provide both low-cost nutritional alternatives to poor families as well as 
opportunities for neighborhood social organization; the second aims to make viable a rotating fund for micro-economic 
opportunities for the 480 female members of the OFP Cooperative. 
 
As contractual negotiations were completed at the end of the reporting period, the start of program activities is scheduled 
for the month of April. 
 

 

Current state of OFP soup kitchen in the Primero de Mayo 
neighborhood of Barrancabermeja 



 
 020 
Title: Centro de Convivencia de 

Barrancabermeja 
 

Coverage: Barrancabermeja, Santander 

Strategy: Reconciliation & Civil Society 
Participation 

Duration: 8 months 

Direct Beneficiaries: 20,500 regular users of the 
Center 

Indirect Bens: 40,500 occasional users of the Center 

Diluted Impact:  Total Budget: US $ 284,919 
Prog. Contribution: US $155,817 Disbursement: US$ 596 
Implementing Agency: Alcaldía Municipal de 

Barrancabermeja,  
Other Partners: Corporación Día del Niño, 

Fundalectura, Entidades del Estado y 
Junta de Acción de la Comuna 5 de 
Barrancabermeja 

Description & Status: (Approved) 
 
Barrancabermeja is the unofficial capital of a region known as Magdalena Medio, comprised by 29 municipalities of 5 
departments, and considered a historical ‘hotspot’ in the Colombian conflict since the resettlement of hundreds of 
thousands IDPs here, in the aftermath of La Violencia in the middle of the last century.   The long-term effects of such 
violence tend to erode the social fabric that holds communities, neighborhoods and cities together; Barrancabermeja is not 
an exception in this regard and is increasingly cited as an example of the “urbanization” of the armed conflict as a result of 
increased activity of armed groups in the city, the forced displacement of residents from one neighborhood to another and 
the rising levels of street crime. 
 
This project brings together the municipal administration, regional and national entities of civil society and grassroots 
organizations in the establishment of a Peaceful Co-Existence Center in one of Barrancabermeja’s most marginal 
neighborhoods, La Comuna 5.  The center provides administrative and legal assistance on site, educational opportunities 
for children, youths and adults and much-needed physical infrastructure and space for grassroots organizing.   
 

 
 
 


